



RSAF C4I CONTRACTOR ENGINEERING AND TECHNICAL SUPPORT (CETS) PROJECT



ACQUISITION SCHEDULE

- **ISSUED SOURCES SOUGHT ON HERBB:** **21 JAN 04**
- **RECEIVED RSAF-APPROVED SOW:** **10 MAR 04**
- **RELEASED SOW TO CONTRACTORS:** **11 MAR 04**
- **RECEIVED CONTRACTOR SOW COMMENTS:** **26 MAR 04**
- **RELEASE RFP :** **14 MAY 04**
- **RECEIVE CONTRACTOR PROPOSALS:** **28 JUN 04**
- **AWARD CONTRACT:** **31 AUG 04**